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Abstract 
Public-Private Partnership (PPP) in construction is becoming more popular in the USA.  Highway 
transportation agencies across the United States are facing a fiscal challenge caused by the growing gap 
between the costs of providing and preserving the highway infrastructure and available highway program 
funding.  The inability of motor fuel taxes to provide adequate funding has prompted transportation 
policymakers to consider alternative ways to finance and deliver needed transportation infrastructure.   
Public-Private Partnerships (PPPs) represent a wide variety of project financing and delivery approaches 
which offer the potential to expedite project delivery, operations, and maintenance in a more cost-
effective manner, enabling transportation agencies to effectively “do more with less.”  This paper focuses 
on the application of public private partnership used in the Port of Miami Tunnel.  Also included,  are the 
lessons learned and challenges faced before the start and during the first phase of construction of the 
project. 
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1. Introduction 
 
Transportation infrastructure is widely recognized as an essential feature of economic vitality and national 
security.  The United States of America, as with many other countries, finds itself with an aging 
infrastructure and funding that is significantly lagging current maintenance and future growth (Mallet 
2008; Transportation for Tomorrow 2007). 
 
Public-Private Partnership, also referred to as PPPs, P3s, 3Ps, PFI (Private Finance Initiative), or PPV 
(Public-Private Venture), offer a potential mechanism to fund a portion of the on-going transportation 
infrastructure needs.  PPPs have been implemented successfully in the U.S. and in many parts of the 
world, such as Australia and Ireland (Chan et al 2010; Soliño & Vassallo 2009; National Audit Office 
2008; Deloitte 2007; U.S. Department of Transportation 2005; U.S. Department of Transportation 
2007b).  In the United States, transportation projects such as the interstate highway system have been 
built based on a Public-Private Partnership between the Federal and State governments.  Adding a private 
partner to this mix can be challenging.  There is a need to identify factors that would enable the U.S. to 
implement PPPs in transportation more effectively. 
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The National Council for Public-Private Partnerships (NCPPP) defines a public-private partnership as "a 
contractual agreement between a public agency (federal, state, or local) and a private sector entity.   
Through this agreement, the skills and assets of each sector (public and private) are shared in delivering a 
service or facility for the use of the general public.  In addition to the sharing of resources, each party 
shares in the risks and rewards potential in the delivery of the service and/or facility."  The range of the 
PPP projects in terms of public and private activities are defined by NCPPP is shown in Figure 1. 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 1: Range of PPP Projects (Source: AGC White Paper on Public-Private Partnerships - The 

Risks and Opportunities) 
 
The objective of the paper is to present a brief overview of PPP models being used globally and provide 
an assessment of potentials of PPP projects in the U.S.A.  The Miami Port Tunnel project is discussed as 
a representative case study in this context. 
 
The rest of the paper is organized as follows.  We begin with the overview of public-private partnership 
practices and the research that has already been conducted on this subject.  We investigated models used 
globally in various sectors such as transportation, water supply, educational facilities, housing, hospitals 
etc.  Next, we looked into the state of PPP in U.S.A. with respect to financial allocation of budgets for 
infrastructure projects from the period between 1999 and 2010.  In the rest of the paper, we presented the 
case study of Port of Miami tunnel.  This project is currently under construction under a PPP 
arrangement.  This is the first PPP project in Miami (Florida).  Included in this section, are the important 
events, facts and challenges associated with this project beginning from 1981 to 2010.  Finally, we 
conclude the paper with the summary of our observations and key findings from the case study. 
 
 
2. Overview of Public-Private Partnership Practices 
 
Sagalyn (2007) contended that existing Public–Private (PP) projects have three generations.  In the first 
generation, mistakes easily emerged due to lack of experience by public and private partners and their 
consultants.  In the second generation, large development companies developed specialized PP urban 
development projects, often by employing planners who managed PP projects for public entities or led PP 
corporations.  As a result of social development, the third generation has emerged, which are PP projects 
initiated by developers seeking private-sector involvement.  The number of PP projects is expanding in 
the third generation and it is anticipated that they would be used more widely in public service, city 
reconstruction, and so forth.  The idea of allowing private firms to finance projects of public sector 
infrastructure results in the emergence of PPPs (Li and Akintoye, 2003; The World Bank, 1992).  
However, due to many forms of PPP projects and situations in different countries, PPP has various 
definitions.  In the UK, the United Nations Development Programme (2005), when planning PPPs for the 
Urban Environment, stated that the definition of the PPP should be broad such that even the informal 
dialogues between government officials and local community-based organizations, which are perceived to 
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be essential to successful PPPs, should be included.  In the US, the National Council for Public-Private 
Partnership defines a PPP as a “contractual arrangement between a public sector agency and a for-profit 
private sector developer, whereby resources and risks are shared for the purpose of delivery of a public 
service or development of public infrastructure” (Li and Akintoye, 2003; United Nations Development 
Programme, 2005).  In Canada, the Council for Public-Private Partnerships (2004) defines a PPP as a 
“cooperative venture between the public and private sectors, built on the expertise of each partner, which 
best meets clearly defined public needs through the appropriate allocation of resources, risks and 
rewards”.  In Hong Kong, Efficiency Unit (EU) has developed another definition.  The EU was set up as a 
unit of the Office of the Chief Secretary for Administration in Hong Kong in 1992.  The vision and 
mission of the Unit are to provide bureaus and departments with high quality management consultancy 
services and to advance the delivery of world-class public services to the people of Hong Kong 
(Efficiency Unit, 2005b).  
 
Public-Private Partnerships (PPPs) have been implemented broadly around the world. In the 1980s, the 
United Kingdom pioneered the development of a particular form of PPPs, creating the Private Finance 
Initiative (PFI) in 1992 to further promote PPP agreements. As of December 2006, 794 PFI projects had 
been signed involving around £ 55 billion of capital value (CBI, 2007; HM Treasury, 2006).  Other 
European countries have also invested in PPPs, especially Ireland, Portugal, Greece, the Netherlands, and 
Spain (PricewaterhouseCoopers, 2005; EIB, 2004) and large PPP projects have been implemented in the 
U.S.  In a review of PPP activity, PricewaterhouseCoopers (2005) reports that 206 PPP contracts were 
signed worldwide in 2004-5 involving USD 52 billion in investments. 
 
PPP agreements in developing countries have grown steadily since the 1990s.  According to the World 
Bank’s Private Participation in Infrastructure database, 2750 infrastructure projects involving private and 
public investment for capital value of USD 786 billion have been implemented in 1990-2003 (in 2002 
constant dollars).  Around 1000 projects and 47% of the investment took place in Latin American and the 
Caribbean (LAC) countries, where Chile and Mexico were pioneers in the use of PPPs (IMF, 2004). 
 
Since the 1980s, and particularly after the United Kingdom developed the PFI program, PPPs have been 
introduced in many sectors, mainly water and sanitation, transports, energy, and telecommunications.  In 
recent years, countries with a large experience in this kind of private participation in public services 
provision, such as the United Kingdom, Australia, Canada, Ireland and the Netherlands have introduced 
PPPs in areas such as education, health, water and waste management (Hammami et al., 2006).  
 
In LAC countries, PPPs were implemented mainly through concession contracts in the 1990s, 3 out of 4 
PPP agreements were of this type (Fay and Morrison, 2005).  Concessions targeted water services and 
transports, including ports, airports, roads, and railways (Hammami et al., 2006).  The private partner was 
given the right to operate a service for a long period of time, while the public-sector party retained asset 
ownership and regulatory power.  Since the private partners operating in these sectors were often foreign 
companies, privatizations became a politically sensitive issue and governments opted for concession 
contracts (Guasch et al., 2003).  However, privatizations were the norm in energy and telecommunication 
sectors (Hammami et al., 2006).  For example, Argentina, Bolivia, Brazil, Chile, Colombia, and Peru 
privatized the great majority of their energy distribution and generation facilities.  Transferring public 
asset ownership to the private partner required deep legal reforms (and even constitutional reforms) to lift 
institutional constraints on state-owned enterprises divestiture and on land expropriation. 
 
 
3. Globally used Public-Private Partnership Models 
 
PPP arrangements come in many forms and are still an evolving concept which must be adapted to the 
individual needs and characteristics of each project and project partners.  As a result, there are various 
types of PPPs, established for different reasons, across a wide range of market segments, reflecting the 
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different needs of governments for infrastructure services.  Although the types vary, two broad categories 
of PPPs can be identified: firstly, the institutionalized kind that refers to all forms of joint ventures 
between public and private stakeholders and secondly, contractual PPPs (Gunnigan and Rajput, 2010).  
The most common PPP models are Design-Build (DB), Design-Build-Maintain (DBM), Design- Build-
Operate (DBO) or Build-Transfer-Operate (BTO), Design-Build-Operate-Maintain (DBOM) also known 
as Build-Operate-Transfer (BOT), Build-Own-Operate-Transfer (BOOT), Build-Own-Operate (BOO) and 
Build-Own-Operate/Maintain (DBFO, DBFM or DBFO/M).  PPPs can also be used for existing services 
and facilities in addition to new ones.  Some of these models are Service Contracts, Management 
Contracts, Lease, Concession and Divestiture (Deloitte 2006).  Table 1 shows the PPP models used in 
various sectors world wide.  Globally, PPPs have played a central role in answering the pressing need for 
new infrastructure development especially in the transportation sector, i.e. roads, tunnels, bridges, 
airports, ships, railways, and other forms of transportation.  Thus transportation is the largest sector 
implementing the PPP model in the world.  Factors that make most transportation infrastructure ideal for 
PPPs are firstly, the strong emphasis on the role of cost and efficiency helps to align private and public 
interests and secondly, the growing public acceptance in many countries of associated user fees for assets 
such as roads and bridges which makes private financing easier in this sector.  The ability to limit 
participation to paying customers, in the form of train tickets or bridge tolls, ensures a revenue stream that 
can offset all or some of the cost of provision in many countries, a format readily understood by the 
private sector.  The scale and long-term nature of these projects are well served by PPPs (Gunnigan and 
Rajput, 2010). 
 

Table 1: PPP models used in various sectors in different countries (Adapted from Deloitte, 2006) 
 

Sector Country PPP Models 

Transportation 
Australia, Canada, France, 
Greece, Ireland, Italy, New 
Zealand, Spain, UK, US, India 

DBOM, BOOT, Divestiture 

Water, Wastewater, and Waste Australia, France, Ireland, 
UK, US, Canada, India 

DB, DBO, BOOT, 
Divestiture 

Education Australia, Netherlands, 
UK, Ireland, India 

DB, DBO, DBOM, BOOT, 
DBFO/M, integrator 

Housing/Urban Regeneration Netherlands, UK, Ireland DBFM, joint venture 

Hospitals Australia, Canada, Portugal, 
South Africa, UK BOO, BOOT, integrator 

Defence Australia, Germany, UK, US DBOM, BOO, BOOT, 
alliance, joint venture 

Prisons Australia, France, Germany, 
UK, US 

DB, DBO, BOO, 
management contract 

 
 
4. Public-Private Partnership Projects in the U.S.A. 
 
In ENR August 2010, Herbert Lutkestratkotter CEO of Germany’s Hochtief said that increasing national 
debt loads among major countries, particularly in Europe and the U.S., may stifle some public 
infrastructure spending, which is another concern.  Public-sector cuts will be widespread, but there will be 
a shift in government spending into public-private partner (PPP) spending.  He is bullish about growth 
prospects of private-sector construction investment in Asia, fuelled by an emerging middle class.  Mr. 
Lutkestratkotter also predicts increasing opportunities in the concerns/PPP markets in a few years.  He 
also said that Germany was a latecomer to PPP procurement, but there is a constant deal flow.  The U.S. 
is behind,  Germany, but remains potentially attractive to Hochtief.  In the same article, Deputy CEO of 
France’s Bouygues Construction SA, Michel Cote said that PPP financing conditions are improving, but 
they are still nothing like they were three years (2007) ago.  He also said that the lack of long-term debt 
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continues to hurt. Bouygues has started design of the Miami Tunnel project, procured under PPP.  He said 
that we are not considering new PPPs in the States.  We have found it was easier for us to bid in Canada.  
Since Canadian PPPs are structured like those in the U.K., and are familiar to the French.  Johan 
Karlstrom, CEO of Sweden’s Skanska AB said that PPP prospects in the U.K., one of the biggest markets 
will continue, but we expect to see cuts but the firm recently has closed major deals in Europe and plan to 
seal a $300 million highway PPP in northern Chile in 2010.  He also said that he is looking at several 
projects in Latin America (Reina and Tulacz, 2010). 
 
The United States is a relatively newcomer to PPPs.  There is an old nineteenth-century tradition of 
privately provided public infrastructure and even of private tolled roads and bridges. The United States 
still depends almost exclusively on the government for its public transport infrastructure (with the 
important exception of railroads).  The two-decade trend toward PPPs that has revitalized the ways that 
many countries provide infrastructure has gained only little traction in the United States.  Whereas, the 
United Kingdom financed $50 billion in transportation infrastructure via PPPs between 1990 and 2006, 
the United States, an economy more than six times as large as that of the United Kingdom, financed only 
approximately $10 billion in PPP between those years.  The use of PPPs in the U.S. infrastructure projects 
increased fivefold between 1998-2007 and 2008-2010.  Figure 2 shows Public-Private Partnership 
Investment in the U.S. Transportation Sector. 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 2: Public-Private Partnership Investment in the U.S. Transport Sector (Source: Fischer 
Galetovic, 2011) 

 
 
5. Case of the Port of Miami Tunnel 
 
5.1 Background and Importance 
 
The Port of Miami Tunnel - a project currently under construction is well publicized for its design, 
engineering and construction challenges.  It faced a very difficult ground condition including its location 
under a ship-busy channel.  The reason we selected this case for this paper, is because the project is 
currently under construction1 and will affect the lives of a large number of in south Florida.  It includes 
twin tunnels  
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``1 Almost a year, May 24, 2010 – Florida Department of Transportation (FDOT) issues Notice to Proceed 2, allowing the 
contractor, Bouygues Civil Works Florida (BCWF), to begin construction 
connecting S.R. A1A/MacArthur Causeway and the Port of Miami, as well as Watson Island surface road 
work, widening the MacArthur Causeway Bridge, and the rebuilding of the bridge and roadways on 
Dodge Island.  The tunnel will provide direct access between the seaport, I-395 and I-95; create another 
access to the port besides the Port Bridge, now the only connection to the mainland; keep the Port of 
Miami, which is the county’s second largest economic generator after the airport, competitive; improve 
traffic in downtown Miami by reducing the number of cargo trucks and cruise line buses from congested 
downtown streets.  The importance of the project is such, that it was ranked no. 3 by the Engineering 
News Record magazine in their 2010 article “Top Stars in the Southeast”. 
 
Figure 3 shows the various component of this project. The red portion of this figure shows the MacArthur 
Bridge Work. The work includes addition of one more lane in each direction and reconfiguring of bridge 
lighting. The blue portion covers Watson Island Construction. In this part of construction, they are 
moving frontage road south and shifting eastbound and westbound lanes on MacArthur to make room in 
the median for the tunnel dig-in site. The yellow portion of work includes Eastbound/ Westbound Tunnel 
Work. This portion comprises of mining using 42ft Tunnel Boring Machine (TBM), construction of 
structures inside tunnel, build out of emergency exits, and mechanical and electrical installations. Finally, 
the green portion is for Dodge Island Construction. This portion will include building of Control Center 
Building, removal of bridge separation inbound cruise traffic from outbound cargo traffic and 
creating new roadway network. 
 

 
Figure 3: Various Components of Port of Miami Construction Project (Source: 

http://www.portofmiamitunnel.com/) 
 
As mentioned earlier, the Port is Miami-Dade County’s second most powerful economic engine after 
Miami International Airport, generating $17 billion in revenue, $6.4 billion in wages and directly or 
indirectly providing 176,000 jobs.  This project came under the aegis of District Six and it is being 
developed through a public-private partnership involving FDOT, Miami-Dade County, the City of Miami 
and a concessionaire. On February 15, 2008, the FDOT awarded a 35-year contract (concession) to the 
Miami Access Tunnel team to design, build, finance, operate and maintain the tunnel which will end on 
October 15, 2044. The state will make availability payments for its use.  The available project schedule 
shows that it should be finished in spring 2014 as shown in Table 2. 
 
At present, the Port of Miami provides 176,000 jobs and handles $17 billion annually.  The tunnel will 
create 81,800 new jobs, plus $5 billion in wages, and $12 billion in economic output, and will increase 
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commerce exponentially, which is especially important, since this state is currently has a 11-12% 
unemployment rate.  In general, the Port of Miami Tunnel will help the local and national economy the 
following way: to provide direct connection from the Port of Miami  (POM) to interstate highways; to 
maintain the Port of Miami as the County’s second leading economic generator; to get rid of congestion 
from downtown streets, and; to keep the Port of Miami competitive. 
 

Table 2: Construction Schedule of Port of Miami Tunnel (Source: Citizens’ Transportation 
Advisory Committee Maritime Subcommittee Meeting, May 11, 2011) 

 
Date Major Events 

May 24, 2010 Construction began on Watson Island 
December 2010 Construction began on Dodge Island 
Late June 2011 Arrival of TBM in Miami 
Fall 2011 Beginning of eastbound tunnel boring 
Spring 2012 Completion of eastbound tunnel 
Spring 2013 Completion of westbound tunnel 
Spring 2014 Completion of Dodge Island roadway improvements 
May 15, 2014 Grand opening of the Port of Miami Tunnel 

 
The Port of Miami Tunnel is one of the largest infrastructure projects ever built in South Florida.  This is 
not another road project; it is a state of the art transportation project.  It will reflect the South Dade 
Community.  Once completed, the tunnel will be an important part to prepare the Port of Miami and the 
region for the future.  This is the first major tunnel in the state of Florida history, and it is a win for the 
Port of Miami, downtown,  and economic prosperity for the whole region of South Florida.  The tunnel 
has a lot of positive benefits. It can be included the elimination of port truck traffic on the streets of 
Miami, which will help to provide also more pedestrian friendly development in downtown.  The Port of 
Miami will have an auspicious future after the tunnel start operations.  Other U.S. cities like Savannah, 
GA, west of California, and cities around the world like east of Shanghai, and south of Latin America, 
just mentioned some areas, will get profit from port when it opens. 
 
Some of the major events for the Port of Miami tunnel are important to discuss here. In October 1981, 
Miami Dade Port of Miami Transportation Planning Committee established Port of Miami Access Task 
Force.  This organization adopted plan recommended by Port of Miami Access Task Force, which 
includes tunnel alternative on March 1982.  The Board of County Commissioners approved Port of 
Miami Transportation Improvement Plan, which became the basis of agreement between City of Miami 
and County on August 1984.  This includes construction of 4 lanes underwater and an underground tunnel 
to provide direct access from SR 836 /I-395 to the Port. After 6 years, on August 1990, the FDOT 
received a letter from City of Miami confirming that location of tunnel portal on Watson Island is 
consistent with development plans for Watson Island.  In December 2005, FDOT hosted industry forum 
to examine the Public Private Partnership opportunities for this project.  Four months later, FDOT 
announced short list of qualified proposers in April 2006.  In November of the same year, they issued a 
Request for Proposals for short listed proposers.  They also announced in May 2007 that they intended to 
select the Best Value Proposer for Miami Access Tunnel.  After twenty six years in October 2007, Miami 
Dade Board of County Commissioners agreed to fund a portion of project ($402,500,000.00) provided 
that the City of Miami also contributed a portion of the local funding.  The same year in December, the 
City of Miami Commission agreed to fund a portion of project ($55,000,000.00). Miami Dade Board of 
County Commissioners approved global agreement for the City of Miami megaplans that included the 
Port of Miami Tunnel, Florida Marlins stadium and other projects.  After 2 years and 4 months, FDOT 
announced plans to continue for procurement process and finally in May 2010, FDOT issued Notice to 
Proceed 2, allowing the contractor Bouygues Civil Works Florida to begin construction. 
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The primary objectives for offering the project as a Public-Private Partnership are: to achieve the most 
efficient possible design, construction and maintenance of the project; to ensure a high level of tunnel 
quality, safety, security and service, and; to equitably share risks with a capable private partner. 
5.2 Contractual and Delivery Method 
 
The PPP, in this case, is a contractual agreement between Florida Department of Transportation (FDOT), 
and a private sector organization with the qualifications to carry out the specific duties. Miami Access 
Tunnel (MAT) Concessionaire, LLC (MAT) hired Bouygues Civil Works Florida (BCWF) to design and 
build the project. MAT is under contract with the FDOT for a 35 year enterprise.  Bouygues Civil Works 
Florida is the design-build contractor and VMS/Transfield is the Operations and Maintenance operator.  
The concession agreement is the contract entered into by FDOT and the organization selected in a 
competitive bidding process to design, build, finance, operate, and maintain the POMT project over the 
defined term.  The PPP includes the design, build, finance, operation and maintenance of the POMT.  As 
stated above, it is a 35-year concession agreement, which includes 55 months for design and construction.  
Figure 4 shows the organization of PPP for this project.  This contractual structure transfers most risk for 
the construction cost overruns, schedule delays and the long-term cost of operations and maintenance to 
the private sector.  This way it will ensure that the private organization builds a quality product and 
operates and maintains it properly. 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

Figure 4: Organization of PPP (Source: http://www.portofmiamitunnel.com/) 
 
The Port of Miami Tunnel is a very intricate project.  The PPP structure transfers most risk for 
construction cost overruns, schedule delays and the long-term cost of operations and maintenance to the 
private sector organization.  It also assures FDOT a fixed long term price structure.  Additionally, if the 
selected organization under performs, FDOT will be able to reduce the payments.  That financial 
incentive will guarantee that the organization builds a quality product and operates and maintains it in a 
first class condition.  This approach (PPP) is also ideal when the public agency does not have complete 
monies in place to construct the project.  The PPP permits a private financing of a percentage of the 
project costs to deliver the project earlier.  The winning proposer formed that company only for the 
purpose of entering into this agreement with FDOT. 
  
The two finance investors in the company are Meridiam Infrastructure Finance, made up of nine banks, 
and with 90 percent equity, and Bouygues Travaux Publics with 10 percent equity. The company hired 
top of the line subcontractors for the design, construction, and operations of the project. The 35-year term, 
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including both the construction and operating period, began on October 15, 2009, and will end on October 
15, 2044.  
 
One of FDOT’s major goals in procuring the Port of Miami Tunnel as a PPP is the transference of 
significant portions of the construction and operating risk to the private sector concessionaire.  In general, 
all risks, which were not expressly assumed in whole or in part by FDOT, were assumed by the 
concessionaire.  In particular, the concessionaire bears substantially all of the risk associated with design, 
construction, operating, maintenance, and financing.  Table 3 summarizes the allocation of project risk 
between FDOT and the concessionaire. 
 
 
6. Concluding Remarks 
 
The Port of Miami Tunnel is one of the transportation megaprojects underway in south Florida.  It is also 
the largest and most innovative PPP in the history of Florida and the FDOT.  After years of political 
battles, and funding fits and starts, Miami’s tunnel is taking shape.  The Public-Private Partnerships, and 
Build Operate and Transfer contractual approaches in this project are excellent.  This project is also the 
first application of availability payments for reimbursing concessionaires over the contract terms, 
following project completion.  The Florida Department of Transportation entered into a Concession 
Agreement with a concessionaire to Design, Construct, Finance, and Operate and Maintain the Facility 
over a specific period of time.  Once completed, the project is expected to significantly reduce traffic 
congestion, air pollution, and fuel consumption in downtown Miami while increasing the safety of 
vehicles travelling to and from Port facilities via the tunnel which will be linked directly to the regional 
interstate system. 
 

Table 3 - Overall Risk Allocation (Source: U.S. Department of Transportation, Federal Highway 
Administration, Case Studies of Transportation Public-Private Partnerships in the United States) 
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7. Summary 
 
In the United States, the trend towards PPPs in the provision and maintenance of highway infrastructure 
has been gradual due to the strength of the funding and institutional arrangements that supported the 
nation’s traditional roadway development program.  This included a dedicated transportation trust fund 
supported by motor fuel taxes, federal transportation agencies to provide administrative oversight of the 
program,state transportation agencies which delivered the program through project planning, financing, 
development, and maintenance activities.  However, as the U.S. highway system matured, the needs for 
repairing and expanding the nation’s network of roads, bridges, and tunnels have escalated beyond the 
fiscal capabilities of traditional funding sources to pay for them at both the federal and state levels of 
government.  PPPs can provide access to private capital, reduce costs borne by transportation agencies, 
accelerate project delivery, shift project risk, spur innovation, and provide for more efficient management.  
One key benefit of long-term concessions can be improved asset management-the same party that 
constructs the project is responsible for long term operation.  This creates incentives to build a higher 
quality facility that is easier to maintain. Although PPPs present contractors with new opportunities, they 
also present significant new risks.  Many of the risks that are typically held by the public entity are 
transferred to the private consortium in a PPP.  By being involved early in the process, contractors can 
ensure that the risks are most efficiently allocated and that contractors do not take on too much risk. Not 
all risks in a PPP should be shifted to the private sector, some risks are better held by the public entity. 
 
The Port of Miami Tunnel was a particularly challenging public-private partnership (PPP) project.  The 
global economic crisis temporarily cancelled this project in 2008 because of financial difficulties and in 
2010, the project finally started. FDOT completed the deal because they remained flexible during a fragile 
investment market.  After the original equity partners pulled out, FDOT accommodated Meridiam 
Infrastructure as the lead contractor’s choice for an equity partner.  When the Monoline insurance market 
vanished and the private activity bond market weakened, FDOT turned to the Transportation 
Infrastructure Finance and Innovation Act (TIFIA) federal loan program for funding. The project would 
not have been completed without this federal support.  
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